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ESTIMATE RUN 06/28/2006

ESTIMATE SUMMARY 15:40:39

CONTID: C15543         ESTIMATE NO: 0001 PROG 2005

PCN: 15543-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 285 VMS for Adverse Condition PERCENT TIME:

PROJECT NO: SHE 2854-112                  

SH 285 VMS FOR ADVERSE WEATHER

NAME OF ROAD: SH 285

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 06/28/2006 DATE TIME STARTED 03/10/2006

6309 MONARCH PARK PLACE SUITE DATE LET 02/09/2006 DATE WORK BEGAN 05/01/2006

 DATE AWARDED 02/17/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/08/2006 DATE ACCEPTED

LONGMONT CO 80503     303-530-4212 DATE NOTICE TO PROCEED 03/10/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 414,059.36 PARTICIPATING $ $ 63,374.60

AWARD PROJECT AMT: 355,247.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,419.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.03

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2006 ??:??:??

10/31/2006 ??:??:??

15.31%

350,684.76

63,374.60

63,374.60

61,955.03

$

$

$

$

63,374.60

0.00

63,374.60

0.00

63,374.60

-1,419.57

0.00

61,955.03

0.00

AMOUNT DUE 61,955.03 61,955.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 61,955.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

111.0
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PCN: 15543-BID    ESTIMATE RUN 06/28/2006

PROJECT: SHE 2854-112                  ESTIMATE NO: 0001 15:40:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 35.000 0.000

SY  28.000 1,528.52

54.59000 28.000 1,528.52

202-00220  
 

0010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 52.000 0.000

CY  45.000 3,720.60

82.68000 45.000 3,720.60

203-00010  
 

0015 POTHOLING 40.000 0.000

HOUR 2.000 50.68

25.34000 2.000 50.68

203-01597  
 

0020 SEEDING (NATIVE) 0.200 0.000

ACRE 0.000 0.00

1,166.00000 0.000 0.00

212-00006  
 

0025 SOIL CONDITIONING 0.200 0.000

ACRE 0.000 0.00

2,199.00000 0.000 0.00

212-00032  
 

0030 MULCHING (WEED FREE HAY) 0.200 0.000

ACRE 0.000 0.00

1,166.00000 0.000 0.00

213-00002  
 

0035 MULCH TACKIFIER 40.000 0.000

LB  0.000 0.00

4.24000 0.000 0.00

213-00061  
 

0040 AGGREGATE BASE COURSE (CLASS 6) 63.500 0.000

TON 63.500 2,692.40

42.40000 63.500 2,692.40

304-06000  
 

0045 HOT MIX ASPHALT (PATCHING) (ASPHALT) 75.500 0.000

TON 75.500 12,324.62

163.24000 75.500 12,324.62

403-00720  
 

0050 GUARDRAIL TYPE 3 (6-3 POST SPACING) 875.000 0.000

LF  463.000 7,681.17

16.59000 463.000 7,681.17

606-00301  
 

0055 END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 3.000 5,919.00

1,973.00000 3.000 5,919.00

606-02003  
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PCN: 15543-BID    ESTIMATE RUN 06/28/2006

PROJECT: SHE 2854-112                  ESTIMATE NO: 0001 15:40:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 END ANCHORAGE (FLARED) 1.000 0.000

EACH 1.000 1,458.00

1,458.00000 1.000 1,458.00

606-02005  
 

0065 LOCATION MARKER (UTILITY)(FLAT SLAT) 6.000 0.000

EACH 0.000 0.00

22.28000 0.000 0.00

612-00270  
 

0070 2 INCH ELECTRICAL CONDUIT (PLASTIC) 700.000 0.000

LF  278.000 1,131.46

4.07000 278.000 1,131.46

613-01200  
 

0075 3 INCH ELECTRICAL CONDUIT (PLASTIC) 700.000 0.000

LF  413.100 2,478.60

6.00000 413.100 2,478.60

613-01300  
 

0080 PULL BOX (13"X24"X18") DEEP 4.000 0.000

EACH 4.000 1,476.00

369.00000 4.000 1,476.00

613-07050  
 

0085 WIRING 1.000 0.000

L S 0.500 3,521.00

7,042.00000 0.500 3,521.00

613-10000  
 

0090 VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000 0.000

EACH 0.000 0.00

119,246.00000 0.000 0.00

614-10125  
 

0095 CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 1,378.00

1,378.00000 1.000 1,378.00

625-00000  
 

0100 MOBILIZATION 1.000 0.000

L S 0.470 16,055.67

34,161.00000 0.470 16,055.67

626-00000  
 

0105 FLAGGING 400.000 0.000

HOUR 59.000 750.48

12.72000 59.000 750.48

630-00000  
 

0110 TRAFFIC CONTROL MANAGEMENT 70.000 0.000

DAY 3.000 636.00

212.00000 3.000 636.00

630-00012  
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PCN: 15543-BID    ESTIMATE RUN 06/28/2006

PROJECT: SHE 2854-112                  ESTIMATE NO: 0001 15:40:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 0.000

EACH 6.000 318.00

53.00000 6.000 318.00

630-80342  
 

0120 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 2.000 159.00

79.50000 2.000 159.00

630-80343  
 

0125 DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 0.000 0.00

68.90000 0.000 0.00

630-80360  
 

0130 TRAFFIC CONE 300.000 0.000

EACH 10.000 95.40

9.54000 10.000 95.40

630-80380  
 

0135 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0140 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0145 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0150 F/A ELECTRIC SERVICE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

0155 F/A PHONE SERVICE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0160 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $63,374.60 63,374.60CURRENT AMT 414,059.36 $$

PROJECT TOTAL 63,374.60 $ 63,374.60CURRENT AMT 414,059.36 $$


